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12344 ;, .: . 
;. ORDINANCE NO. 

AN ORDINANCE authorizing the Executive to 
enter into a revised interlocal agreement 
with the City of Renton relating to the 
implementation of the Phase III 
Enlargement of the East Division 
Reclamation Plant at Renton. 

FINDINGS: 

1. In 1991, Metro and the City of Renton entered 
into a Memorandum of Agreement relative to the 
enlargement of the East Division Reclamation 
Plant at Renton. The agreement provided for 
expedited review and issuance of permits by the 
City, and mitigation for the impacts of the 
treatment plant construction on the City. 

2. The construction of the May Creek· 
Interceptor was identified in the 1991 
agreement as part of the reclamation plant 
project. 

3. It is now generally agreed that the May 
Creek Interceptor is unlikely to be buildable 
due to environmental constraints and costs. 
However, this agreement it itself cannot remove 
the interceptor from the Wastewater Management 
Plan. Some facility to serve portions of 
Newcastle and May Valley may still become 
feasible in the future. 

4. The City of Renton has designed an 
al ternati ve wastewater conveyance proj ect that 
can serve the needs of the city while forgoing 
the need for King County to build the May Creek 
Interceptor at this time. 

5. The ,1991 agreement indicates 
Creek Interceptor was estimated 
$1.7 million. The proj ect 
estimated to cost $5.4 million. 

- ~73- -
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12344 
6. The effect of the revision is to defer until 
at least the year 2014 the construction of the 
May Valley Interceptor project called for in the 
original agreement, and in 
constructing that project, 
$636,143 contribution to a 
wastewater conveyance project. 

lieu of currently 
provides for a 
city of Renton 

BE IT ORDAINED BY THE COUNCIL OF KING COUNTY: 

SECTION 1. The executive is hereby authorized to 

10" execute a revi~ed interlocal agreement with the city of 

11" Rentop (substantially in the form of the agreement attached 

12" hereto) relating to the implementation of the phase III 

13 II enlargement of the East Division Reclamation Plant at Renton. 
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INTRODUCED AND READ for the first time this I 3 T:/t.; 

day of 0yY)~ , 1996. 

PASSED by' a vote of / 3 to 0 this 
~ /7 day of 

~ ,,9%. 
KING COUNTY. COUNCIL 
KING COUNTY, WASHINGTON 

22 II ATTEST: 
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27 

APPROVED this 
"--"'---

28 II Attachments: Exhibit A 

~. ,19~. 
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EXHIBIT A TO PRQPOSED ORDINANCE 96-398 

WORKING DRAFT SHOWING PROPOSED AMENDMENTS IN LEGISLATIVE 

FORMAT AS OF JUNE 5, 1996 

MEMORANDUM OF AGREEMENT 

BY AND BETWEEN 

THE CITY OF REMTON AND 

THE MUNICIPALITY OF ~ETROPOLITAN SEATTLE 

SECTION 1.RECITALS 

1.1 The City of Renton (the "City") is an optional code city 

of the State of Washington. The Ci·ty has responsibility 

for, among other things, regulating development under 

its shoreline, land use, building and other codesS and 

managing of parks, streets and municipal utilities 

within its jurisdiction. 

1.2 The Municipality of Metropolitan Seattle ("Metro") is a 

metropolitan municipal corporation of the. State of 

Washington duly created pursuant to Chapter 35. S8 RCW. 

Metro is authoriied by public vote to perform the 

function of metropolitan water pollution abatement 

pursuant to RCW 35~58.050(1). 



12344" 
1.3 By Resolution No. 23/ adopted April 22/ 1959/ the 

Council of Metro adopted a Comprehensive Sewage 

Disposal Plan for the Seattle-King County metropolitan 

area., This plan has been redesignated the Comprehensive 

Water Pollution Abatement DIan under RCH 35.58.200 and 

has been supplemented and amended from time to time. 

1.4 In July 1981/ after considering a final environmental 

impact statement/ Metro amended its Comprehensive Water 

Pollution Abatement Plan by. adopting a Wastewater 

Management Plan for the Lake Washington/Green River 

Basins. That plan included facility planning for Metro's 

Renton study area with recommendations for discharge of 

~ffluent to Puget Sound. 

1.5 By Resolution No. 4780/ adopted July 17/ 1986/ after 

considering 

environmental 

adequate 

impact 

final 

statements/ 

and supplemental 

and after due 

consideration of environmental/ social/ economic / and 

other relevant factors/ including public and 

governmental comment and environmental review/ and based 

upon the matters set forth in the recitals of Resolution 

No. 4780/ Metro amended its Comprehensive Plan to 

2 
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include a Secondary Treatment Facilities Plan and a 

Combined Sewer Overflow Control Plan (the "Plan") 

1 .. 6 In order to implement the Plan, Metro must enlarge its 

facili ties at Renton (the II Plant II) . to handle additional 

sewage flows. The current project, described in Metro's 

Supplemental Environmental Impact Statement, is termed 

the IIPhase III'Enlargement. 1I 

1.7 Metro is studying future system improvements in the 

Renton· regional service area, including relocating or· 

imp~oving the Cedar River Interceptor; extending the May 

Creek Interceptor; constructing a footbridge" for 

suspension of a trunk line parallel to the existing 

Cascade Siphon; relocating sections as Metro conveyance 

pipes near the Longacres Race Track where Boeing plans 

to build a new office park; and paralleling its south 

interceptor line in coordination" with the Boeing 

development. 

1.8 Depending upon the outcome of future planning efforts, 

subsequent p~ased enlargements of the Plant may be 

necessary to achieve water quality goals and to 

accommodate additional sewage flows in the Metro service 

area. 

3 



"" 12344 
1.9 Metro desires to begin site prepar~tion for the Phase 

III Enlargement by mid-August 1991, in order to realize 

project cost savings. 

1.10 In order to begin site preparation by mid-August 1991, 

Metro seeks to expedite the processing of necessary 

permits and approvals by the City. 

1.11 The City is concerned about potential environmental 

impacts of the Phase III Enlargement, especially 

potential impacts upon the wildlife, wetl~nds, and open 

space resources located in the vicinity of the treatment 

plant site, upon the City's fire service resources, and 

upon the treatment plant's conveyance system. 

1.12 The City desires to obtain wetland/wildlife 

improvements, public safety and public service capital 

improvements near the Plant, and additional system 

improvements in the regional service area, as mitigation 

for impact.s associated with the Phase III Enlargement. 

~ .13 Metro disagrees with the City about the environmental 

impacts of the Phase III Enlargement but acknowledges 

that the mitigation measures requested by the City would 

enhance, the compatibility of the Prant with its 

surroundings. 

4 
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1.14 The City and Metro desire to resolve their differences 

without resort to litigation concerning the adequacy of 

the Supplemental Environmental Impact Statement prepared 

by Metro for the phase III Enlargement in compliance 

with the State Environmental Policy Act. 

1.15 Th,e City is willing to expedite processing of permits 

for the Phase III enlargement. Metro is willing to 

undertake the project mitigation measures and system 

improvements described herein. 

1.16 Fulfillment of the mitigation commitments and 

construction of the system improvements described herein 

will resolve all of the City's environmental concerns 

with t~e Phase III Enlargement. 

1.17 Because Metro's mitigation ~ommitments described herein 

will both provide potential buffering for the Plant and 

provide long-term benefits -to the City, including 

enhancements to and preserv~tion of wetlands and 

wildlife, such commitments constitute partial mitigation 

for future enlargements of the Plant. 

1.18 Execution 6f this Agreement has been duly authorized by 

the governing bodies of the City and Metro. 

SECTION 2. DEFINITIONS 

5 
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For purposes of this Agreement I the terms underlined below 

shall have the following meanings: 

2.1 Agreement -this Agreement 

2.2 Annual Resort- the resort to be filed wits Metro each 

year by the City pursuant to subsection 6.5 of this 

Agreement. 

2.3 .ci.tY-the City of Renton, Washington, a municipal 

corporation and an optional code city:of the State of 

Washington. 

2.4 City Administrator of Planning/Buildinq/Public Works 

Department or her designee - the head of the department 

responsible for-coordinating and facilitating City 

personne.l and contractors directly involved with the 

ProjecF, Mitigation, 

Improvements, 

inspections. 

and 

2.5 City Project Manager 

all 

Compensation, and System 

applicable permits and 

that individual or his/her 

designated representative(s) who shall be appoint~d by 

the City Administrator of Planning/Building/Public Works 

to carry out the responsibilities set forth in this 

Agreement. 

6 
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2.6 Committee the Metro/City Executive Committee to be 

established under subsection 8.2 of this Agreement. 

2.7 Community Improvements public safety and related 

proj ects ,financed in whole or part with Disbu'rsements . 

2.8 Compensate or Compensation Metro's activities to 

design, fund, construct, own, operate, maintain or 

manage or take actions to offset Proj ect impacts by 

replacing, enhancing or providing substitute resources 

or environments, as allowed under WAC 197-11-768(5). As 

set forth in Metro's Special Committee on Mitigation, 

Mitigation Framework Plan, June 19, 1986 (page 6), the 

goals of compensation include the following: 

'Mitigate the direct and indirect impacts of 

construction and operation; 

Compensate f'or unavoidable impacts on residential 

neighborhoods, private property and the urban 

'environment; 

Compensate for unavoidable use of shorelines and 

parks tor sewage treatment plants; 

Direct mitigation toward action taken; 

Re,late the cost of mitigating measures to the 

'severity of the impacts; 

7 
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Where possible foster coincident benefits with 

other projects; and 

Base mitigation -on facility performance and site 

characteristics not _ on a uniform technology-based 

standard. 

2.9 Disbursement any moneys transferred to the City by 

Metro pursuant·to this Agreement. 

2.10 Disbursement Date any date on which Metro pays 

Disbursements to the City. 

2.11 Executive Committee - same as the • §Committee" in - 2.7 

above. 

2.12 Hearing Examiner - The City's decision maker under the 

-City's Environmental Ordinance, Hearing Examiner 

Ordinance and Site Plan Review Ordinance, who shall 

interpret, review and implement land use regulations 

relevant to the proposed action. 

2.13 Implement or Implementation activities to plan, 

design, fund, construct, own, operate, maintain, 

mitigate or otherwise manage or tale action to carry out 

a project. 

2.14 Includ~or Including - including but not limited to. 

8 
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2.15 Initial Disbursement - the first Disbursement under this 

Agreement. 

2.16 Initial Disbursement Date the date of the Init·ial 

Disbursement. 

2.17 Metro the Municipality of Metropolitan Seattle, a 

metropolitan municipal corporation of the State of 

Washington organized under Chapter 35.58 RCW. 

2. IS" Metro Arts Program a program established by Metro 

Council Resolution No. 5661, dated Decemb~r 7, 1989, to 

incorporate art into appropriate water auality and 

transit projects. 

2.19 Metro Capital Project Coordinator . that individual 

appointed by the Metro Director of Water Pollution 

Control to carry out coordinating responsibilities as 

set forth in this Agreement. 

2.20 Metro Council the Metropolitan Council of the 

Municipal~ty of Metropolitan Seattle. 

2.21 Metro Director of Technical Services - that individual 

who directs and is responsible for the actions and 

coordination of Metro's Technical Services personnel who 

are off.icially ass·igned to the Proj ect . 

9 
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2.22 Metro Director of Water Pollution Control that 

individual who directs and is responsible for the 

actions and coordination of Metro's Water Pollution 

Control personnel who are officially assigned to the 

Project. 

2.23 Metro Project Manager - that individual a~pointed by the 

Metro Director of Technical Services to be responsible 

for Proj ect administration and management, from design 

-through implementation. 

2.24 Mitiqation - las set forth under SEVER (WAC 197-11-768), 

mitigation means the following: 

1. Avoiding the impact altogether by not taking a 

certain action or parts of an action; 

2. Minimizing impacts by limiting the degree or 

magnitude of the action and its implementation, by 

using appropriate technology, or by taking 

affirmative steps -co avoid or reduce impacts; 

3. Rectifying the impact by repairing, rehabilitating, 

or restoring the affected environment; 

4. Reducing or eliminating the impact over time' by 

preservation and maintenance operations during the 

life of the action; 

10 
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5 . Compensating for the impact by replacing, 

enhancing, or providing substitute . resources or 

environment; and/or 

6 . Moni toring the impact and taking appropriate 

corrective measures. 

2.25 Municipalities - the City and Metro. 

2.26 Permitting Permit Reyiew Permit Processing the 

procedures or process of analyzing or deciding upon any 

license, permit, approval or concurrence by the City 

with respect to the Project. 

2.27 Plant - the Metro Regional Wastewater Treatment Plant 

located at 1200 Monster Road, Renton, WA. 

2.28 Program - the Secondary Treatment/CSO Control Program 

and its component projects, as authorized by Metro in 

Resolution 4780 and as amended. 

2.29 protect the construction of additional secondary 

treatment capacity' and associated improvements at the 

Plant, also known as Phase III Enlargement. 

2.30 Project Managers the City Proj ect Manager and the 

Metro Project Manager. 

11 



12344 
2.31 Project Schedule - the schedule recognized by the City 

and Metro for permitting and constructing the Project. 

The Project Schedule is set forth in Exhibit A-I. 

2.32 ~ the State ·Environmental Policy Act, chapter 

43.21C RCH, and associated regulations, chapter 197-11 

WAC. 

2.33 System Improyements - the improvements to be made to the 

Metro wastewater treatment system, including 

installation and extension ot Metro interceptors and 

trunk line relocation projects within the Renton 

regional service area. 

2.34 Wetland/Wildlife Improvements - proj ects purchased or 

financed in whole or part with Metro funds under 

subsection 4.3 of this Agreement. 

SECTION 3. PERMITTING AND CONSTRUCTION OF FACILITIES 

3.1 Protect Schedule. As set forth in Exhibit A-I, Metro's 

site preparation work for the Phase III Enlargement is 

scheduled to begin by mid-August 1991. The City agrees 

to use its best efforts to assist Metro in meeting the 

Project Schedule. 

3.2 "Best :&fforts II defined. "Best efforts II. means that the 

·City sh~ll in good faith, and in the exercise of its 

12 
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statutory authority, use all practicable means to 

facilitate and not hinder Metro's ability to begin 

construction in accordance with the Project Schedule, 

including the following: 

3.2.1Not appealing the adequacy of Metro's Supplemental 

Environmental Impact Statement; 

3.2.2Processing all' project permits required from the City 

expeditiously in order to begin site preparation work by 

mid-August 1991; 

3.2.3 Ensuring that City review of all of Metro' s permit 

applications and environmental documents is completed 

and notices are issued in time for a public hearing 

before the Hear,ing Examiner on June 11, 1991; 

3.2.4Devoting staff time and other resources reasonably 

necessary to process permits as described in subsection 

3.2.2; 

3.2.5Supporting the mitigation measures described herein 

before the Hearing Examiner, and not recommending or 

seeking addi~ional mitigation, compensation, or System 

Improvements for the Project; 

3.2.6Acknowledging that the mitigation measures described 

herein are adequate to mitigate all environmental 

13 
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impacts associated with the Project and that no 

additional mitisation is necessary or appropriate; 

3.2.7Assisting Metro in avoiding or defending any appeals of 

proj ect permits or other approvals required for the 

Project; and 

3.2.8Agreeing not to encourage other individuals or entities 

to oppose', appeal, or otherwise delay the beginning of 

site preparation work scheduled for mid-August 1991. 

3.3 Metro's Role. Metro will take reasonable s~eps to secure 

its necessary permits, including Timely submission of 

applications. 

SECTION 4. MITIGATION AND COMPENSATION 

4.1 General. In consideration for the City's expeditious 

processing of all necessary permits and approvals for 

the Project; and in compensation for (a) impacts 

associated with the Project and (b) impacts associated 

with the. System Improvements, except for mitigation 

measures that may be imposed pursuant to SESA for such 

System Improvements, Metro shall pay Disbursements to 

the City for Community Improvements and purchase (or 

reimburse the City for the purchase of) Wetland/Wildlife 

Improvements in accordance with subsections 4.2 and 4.3 

14 , 
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below. Payment for review of land use applications for 

the Project, including all Permit Review and Processing 

services provided by the . City to date, shall be paid 

pursuant to a separate.agreement. 

4.2 Community Improvements. Metro shall fund $2.5 million in 

Community Improvements. Community Improvements shall 

consist of public safety and public service improvements 

within the City. Subject to subsection 4.4 below, Metro 

shall pay to the City three Disbursements as follows: 

Wi~hin 10 days of Metro's being legally entitled to 

begin construction - $500,000 

June I, 1992 --$1,000,000 

June I, 1993 - $1,000,000 

4.3 Wildlife .& Wetland ACQuisition. Subj ect to subsection 0.4 

below, Metro shall expend up. to $3.5 million for the 

acquisition of riparian wetland and uplands that serve 

or could serve as habitat for wildlife within 2500 feet 

of the Plant boundary. Metro shall disburse $500,00.0 of 

this $3.5 million to the City 30 days after the 

execution of this· Agreement. The City or Metro must 

attempt' to purchase such wildlife habitat within 48 

months after execution of. this Agreement. If the City 

15 
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acquires such habitat, Metro shall promptly remit to the 

City the lesser of the cost of the acquisition to the 

City or $3.0 million (minus the cost of any acquisition 

already made by Metro); provided that Metro shall have 

the right to enhance any wetlands or wildlife habitat 

located within the Wetland/Wildlife Improvements for 

purposes of obtaining wetland or wildlife" enhancement 

.credits, consistent with applicable laws and 

regulations. If the City acquires such property, it 

agrees to give Metro an option to purchase, for a purely 

nominal sum, sufficient interest in the property to 

. obtain the applicable wetland or wildlife credits. This 

option shall be exercisable at any time within the 

succeeding twenty (20 ) years. Thereafter, Metro shall 

have a right of first refusal with respect to enhancing 

wetlands on such property. Any Wetland/Wildlife 

Improvements shall" be permanently dedicated by the 

acquiring entity to the public for purposes of wildlife 

preservation and enhancement, including use by the ~ity 

for interpretive trail purposes compatible with wildlife 

habitat,. The City agrees that Wetland/Wildlife 

Improvements shall be deemed"at least partial buffering 

16 
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for the Plant, including potential future expansions 

thereof. 

4.4 Conditions of Payment. It shall be a condition precedent 

to any Disbursement or Metro expenditure of funds under 

subsections 4.2 and 4.3 above that Metro has received 

permits to proceed with site work or any other initial 

construction (provided that Metro has'taken reasonable 

steps to secure such permits), that neither such permits 

nor the underlying environmef:l.tal documents have been 

appealed (unless all such appeals have been resolved in 

time for construction to begin by mid-August 1991), and 

that Metro is otherwise legally entitled to proceed with 

construction on site no later than mid-August 1'991. 

Notwithstanding the fore.going, if the City becomes 

legally obligated to purchase Wetland/Wildlife 

Improvements within 12 months after execution of this 

Agreement, Metro shall remit funds to the City in 

accordance with subsection 4.3. The conditions set forth 

in this subsection do not apply to either the direct 

mitigation described in subsection 4.5 or t~ the System 

Improvements describ~d ,in section 5 of this Agreement. 

17 
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4.5 Direct MitiqatioTI. To • I • ml.TIl.ml.ze :impacts of the Proj ect, 

Metro shall implement the mi·tigation measures identified 

in Exhibit B. 

4.6 Effect of Mitiaation. The City acknowledges that the 

mitigation measures described herein provide buffering 

for the Plant and long-term benefits to the City, which 

shall be deemed to help mitigate potential future 

enlargements of the Plant. 

SECTION 5. SYSTEM IMPROVEMENTS 

5.1 Improvements Identified. System Improvements include the 

following Metro projects: Cedar River Trunk Relocation; 

May Valley Interceptor Extension; and Cascade 

Siphon/Footbridge. These projects are subject to 

separate permitting and environmental review processes. 

Other projects may be added by mutual written agreement 

of the City and Met o. 

5.2 Cedar River Trunk. 

5.2.1 Preconstruction. Metro will initiate preliminary design 

for the relocation of its Cedar River Trunk sewage 

line, which currently lies within the City of 

Re.nt;on's Sole Source Aquifer Protection Area. The 

project will include reconnecting all City and 

18 
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private sanitary sewer lines to the relocated 

Cedar River Trunk line. Metro will also design and 

reconstruct the City storm line in Cedar River 

Park that is bisected by Metro's current Cedar 

River Trunk. Metro will prepare a predesign report 

that meets WDOE engineering report requirements, 

and Metro will conduct a project-specific SEPA 
I 

process. Metro will complete final design, obtain 

City and other agency permits as' ~equired, and 

coordinate the project with Metro's I-405 "S" 

Curve Project. 

5.2. 2Construction. Subj ect to environmental review and 

permitting, Metro will relocate its trunk line 

along an alignment to be determined following 

predesign studies and environmental review. Metro 

will also design and construct the local sewerage 

faci~ities, as described in section 5.2.1. If 

required by the 'alignment selected" Metro will 

obtain necessary easements from the Burlington 

Northern Railroad. Metro has included this project 

in its Capital Improvement Program budget. The 

City agrees that expedi ted review of local 

19 , 
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permits, including City construction and utility 

permits, is requirea to complete this proj ect in 

accordance with the schedule in Exhibit A-2. The 

city shall in good faith, and in the exercise of 

its statutory authority, use its best efforts to 

facilitate'and not hinder Metro·s ability to begin 

construction in accordance with the schedule in 

Exhibit A-2. Cost. The estimated total cost of 

this project is $2,600jOOO, which will be borne by. 

Metro, except that the City shall reimburse Metro 

for design and construction costs associated with 

the local sewerage facilities improvements 

described in section 5.2.1. Rei~ursement shall be 

made in five (5) equal annual installments of 

principal and interest beginning twelve 

months after completion of construction. 

(12) 

The 

interest rate for each year shall be the rate 

first published that year for the Bond Buye:;- 20 

Bond index. Interest shall commence at the date of 

completion of. construction. The City, at any time 

af,ter Metro completes construction, may complete 

20 
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its reimbursement by paying off the principal 

balance and any interest due. 

5.3 Renton Sunset InterceptorHav Vallev Intereeptor Phase I. 

5.3.1 Participation. King County shall· participate 

financially with the City in their project known as the 

Renton Sunset Interceptor that will serve the City's Honey 

Creek sub-basin within the May Valley Service Basin as 

described in Section 5.3.3 belQw. Said project is generally 

described in Exhibit A attached hereto. 

-Preconstruct ion . ~4etro ',;rill finalize planning and conduct 

:!?reliminarv and final desiqn. Hetro will obtain City and 

ether aqencv permits as required. The City will act as 

.SE-PA lead agency and 'viill prepare a proj ect specific 

environmental review for the proiect. 

5.3.2 Responsibilities. The City shall have full responsibility 

for design, permitting, construction and ultimate 

operation and maintenance of the Renton Sunset 

Interceptor. Construction. Subject to onyiranmental 

revie'v{ and permitting, and subj ect to land use 

certification as provided bv Resolution No. 2933, Hetro 

June 5, 1996 

21 
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'dill install 5,400 to 6,000 feet of 24 inch sewer line 

t:: nt:: syst::em . r·'~st::C' 'at::er t::rea me .. ~4etro ""ct yv f eXlstlngc rom 

facilities to a point near the confluence of Hay and 

Honev Creeks. The exaet::--- connection Doints ~vill be 

·±-rlentified follmdnq oredesiqn studies and environment-al 

review. The nroieet schedule is included in Exhibit A 2. 

5.3.3 5.3.3~. Tbe estimated total cost of this project is 

.$...3...332.000. King County will contribute $636.143 to the 

project.The estimated total Hetro cost of this project is 

$1,700,000. No City funds will be ~sed to finance Phase I 

of this project. 

5.3.4 Responsibility of the City of Renton 

~. The City shall be responsible. for the following 

project related activities; 

~. ~erfor~ing all aspects of project design 

2 . Ohtaininqa_ll neces_sarv oermi ts 

3. Performing all aspects_Qf_~_QfiStruction 

4. Providing final accep~ance of the 

facility from the construction contractor 

B. The City shall provide King County with progress 

reports according to the following schedule: 

1. Completion of Final Design 

2 . Award ofj:_Q~tract 

3 . Hid P_Qint of. Construction 

June 5, 1996 
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~. Project Completion (including closeout 

report to the Local Public Works Trust Fund) 

C. Qwnership of the facilities constructed under ·this 

amendment shall be with the City: all operation and 

J.llgint_enance responsibilities and costs shall 

.sJmilgrly be the obligation of the City. 

D. The City shall also assume all liability for the 

~onstruction, operation and maintenance of the 

Lacili·ty._ 

5.3.4. RES~SIBILITY OF KING COUNTy 

King County shall make available' to the City, a total of $ 

636,143, upon written formal notice to the County of award of a 

contract for the construction of the Renton Sunset Interceptor 

project as described herein. 

5.4 Cascade Siphon/Footbridge. 

5.4.1 Preconstruct ion . Preliminary design by Metro has been 

completed. Metro will complete a project specific SEPA 

environmental review process and obtain City and other 

agency permits as required. 

5.4.2 Construction. Subject to environmental review and 

permitting, Metro will construct a footbridge from which 

it will suspe~d a trunk line parallel to the existing Cascade 

June 5, 1996 
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Siphon; Following construction, Metro will convey this 

bridge' to the City, retaining an easement for its trunk 

line. The City. will thereafter own and maintain the 

bridge, ma~ing it available for public access to 

parklands. The City may also suspend a water or other 

utility line from the bridge. The schedule for this 

project is included in Exhibit A-2. 

5.4.3_~. The estimated total Metro cost of this project is 

$455,000. No City funds will be used to finance the 

construction of the footbridge or the trunk line. 

SECTION 6. CITY USE OF DISBURSEMENTS 

6.1 Conditions of Disbursement. Subject to the penultimate 

sentence of subsection. 4 .4, continued Disbursements to the 

City shall be conditioned upon compliance by the City with 

the terms of this Agreement an.d continuation of construction 

by Metro of the. Phase III Enlargement of the Plant. 

6.2 Maximum Disbursement Amount. In no event shall the total 

-amount of Disbursements to the City pursuant to this 

Agreement exceed $2,500,000 (excluding $3,500,000 for 

Wetland/Wildlife Improvements al:d. $636,143 for participation 

in the Renton Sunset Interceptor project) . 

June 5, 1996 
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, 6.3 W/MBE Requirements. Funds received from Metro pursuant to this 

agreement, and used by the City for the purpose of 

contracting with businesses to perform public improvements, 

shall be expended in a manner consistent with the 

requirements of Metro Resolution No. 4S40, as amended, a copy 

of which is attached as Exhibit C. 

6.4 City Expenditure of ,Disbursements. The City shall deposit, 

invest, and expend all moneys received from Metro pursuant to 

this Agreement consistent with the t,erms of this· Agreement. 

Subject to subsection 6.5, the City agrees to the following: 

6.4.1 The money shall be expended for public purposes' on 

capital improvements to, or acquisition of, real 

property, as opposed to operation and maintenance 

expenditures. 

6.4.2 During construction, the City shall post a prominent 

sign stating that the project has been funded by Metro 

in whole' or in part, as applicable. The City shall 

consult with Metro as to the form, content, and location 

of such signs. The City shall also develop and implement 

. a means of . recognizing permanently the contribution of 

Metro. • Any real property acquired, develope4, 

constructed or improved by the City in wpole or in part 
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from Disbursements shall be permanently dedicated to the 

public. Copies of any documents that reflect such 

dedication and related recording shall be forwarded to 

Metro by the City. 

6.4.3 Any real property acquired, developed, constructed 

or improved by the City in whole or in part from 

disburesements shall be permanently dedicated to the 

public. Copies of any documents that reflect such 

dedication and related recording shall be forwarded to 

Metro by the City. 

6.4.4 Proj ects acquired, developed, constructed or improved 

by the City in whole or in part from Disbursements made 

,pursuant to this Agreement shall not be transferred or 

conveyed except by agre'ement providing that such lands 

and facilities shall continue to be used for the 

purposes contemplated by this Agreement.' Said proj ects 

shall not be converted to a different use unless other 

equivalent lands and facilities within the City, shall 

be received i~ exchange therefore. The proceeds of any 

award in condemnation applicable to such projects shall 

be used' for the acquisition or provision 'of other. 

equivalent lands and facilities. 
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6.4.5 All Disbursements received by the City and interest 

thereon shall be expended solely on the projects 

contemplated by this Agreement. 

6.4.6 The City shall invest all Disbursements pending 

expenditure. Investment earnings on such moneys shall be 

applied to uses permitted for Disbursements under this 

Agreement. 

6.5 Permanent Maintenance Fund. Notwithstanding subsection 6.4.1, 

the City may set aside up to 12% of Disbursements in a 

permanent trust fund. Interest earned on moneys invested in 

this trust fund shall be used for operation and maintenance 

of the capital improvements purchased with Disbursements. 

Moneys in the fund shall be invested in a manner that permits 

interest income thereon to be spent regularly for such 

purposes. The Disbursements contributed to the fund shalL be 

retained therein as a permanent source of income for 

maintenance and qperation of capital improvements. 

6.6·Annual Reports. The City shall submit Annual Reports to Metro. 

The first Annual Report shall be submitted on or before the 

first anniversary of the Initial Disbursement Date. 

Subsequent Annual Reports shall be submitted not later than 

the anniversary each year of the Initial Disbursement Date, 
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and continuing until all funds subject to this Agreement have 

been expended. Each Annual Report shall include: 

6.6.1An· accounting for any Disbursement received during the prior 

years including the deposit I expenditure and investment of 

such Disbursement, and a statement of interest earnings 

thereon. Expenditure reports shall establish that all 

Disbursements have been expended in the manner contemplated 

by this Agreement. 

6 . 6 . 2A copy of the Ci ty 's adopted capital improvement program, 

showing planned future expenditures on proj ects authorized 

and funded under this Agreement. 

SECTION 7. ALLOCATION AND ASSIGNMENT OF RESPONSIBILITIES 

7.1 Common Overall Responsibilities. Metro's Water Pollution 

Control Director and the City Administrator of Planning 

Building/Public works shall: 

7.1.1 Serve as the point of contact and liaison during 

Project implementation (to each municipality and to 

other governmental agencies). This responsibility may. be 

delegated to other s-taff members of each municipality 

for particular funct.ions or. purposes by mutual consent 

of the eity Administrator of Planning/Building/Public 

Works and Metro's Water Pollution Control Director. This 
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responsibility does not abridge statutory or certain 

permit issuance responsibilities of other City 

officials, boards or commissions. 

7.1.2Use collaborative problem solving and negotiation 

techniques to review. and attempt to resolve perceived 

conflicts that cannot be resolved by the Project 

Managers, or the Metro/City of Renton Executive 

Committee. 

7.1. 3 Review and revise, as necessary, the Project Schedule 

contained in Exhibit A-l 
~ 

and the System Improvements 

schedule contained in Exhibit A-2. 

7.1.4 Review the selection 6f artists and projects, both on 

and possibly off site, that may be provided as pare of 

tne Metro Arts Program. 

7.2 Common Project Manager Responsibilities. The Metro Project 

Manager shall have responsibility for the Project for Metro. 

The City Project Manager' shall have responsibility for the 

Project for the City. The· Project Managers shall: 

7.2.1Provide each other, within a reasonable amount of time, 

with current and necessary information as requested that 

pertains ,to their respective responsibilities under the 

Agreement, in order to expedite review. 
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7.2.2Use collaborative problem solving and negotiation 

techniques to identify and attempt to resolve issues 

related to Project implementation. 

7.2.3Convene meetings as necessary with the Metro/City of 

Renton Executive Committee to discuss substantive 

issues, the Project Schedule, and activities related to 

the design, construction and implementation .of the 

. Project, Mitigation, Compensation and System 

Improvements. 

7.2.4Meet with the City and Metro technical, interagency and 

citizen advisory committees and other interested persons 

as needed to carry out the purposes of this Agreement. 

7.2.SBe given, upon request, reasonable opportunities to 

brief the City or Metro Councils on the status of the 

Project and associated Mitigation, 

System Improvements. 

Compensation and 

7.2.6The City Project Manger shall coordinate and facilitate 

plans and permit processing by the City so as to 

expedi te the City I S review and approval of any plans, 

reviews, and permits related to the pr?ject and 

associated improvements. 

SECTION 8.DISPUTE RESOLUTION 
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8.1 Resolution by the Project Managers. The Project Managers shall 

use their best efforts to resolve disputes and issues arising 

out of or related to the Project, Mitigation, Compensation or 

System Improvements. 

8.2 Metro/Citv of Renton Executive Committee. Metro and the City 

shall establish an Executive Committee that will meet as 

necessary to resolve' issues related to the Pzziect Schedule 

and the carrying out of the-provisions in this Agreement. The 

Proj ect Managers will jointly provide staff support to the 

Executive· Committee by facilitating its meetings and by 

establishing mutually agreed upon meeting dates and agendas. 

The Executive Committee shall consist of the Metro Director 

of Water Pollution Controli Metro Director of Technical 

Servicesi Metro Project Manageri City Administrator of 

Planninq/Building/Public Worksi Mayor's Executive Assistanti 

City Project Manageri and two other persons from the City and 

two other persons from Metro, who may attend at the 

discretion of the Municipalities 

Pollution Control and . t r of Water . b Metro Dlrec 0 

8 .3 ResolutIon y . . (Public Work. 
City Administrator of t e h PlanninqlBulLdlnc 

Department. ·In the event that disputes cannot be resolved by 

Project Managers or the Executive Committee,Metro's Director 
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of Water Pollution Control and the City's Administrator of 

the Plarminc/Building/Public Works Department (together, lithe 

Directors") will apply their best efforts to resolve disputes 

and other matters between Metro and the City arising out of 

or related to the Project, Mitigation, Compensation, and 

System Improvements. Each of the Directors will consult with 

responsible municipal staff members and officials regarding 

existing requirements or other policies and procedures before 

attempting to resolve disputes. 

8.4 Resolution by the Mavor and the· Executive Director. If the 

Directors are unable to resolve a matter within fifteen (15) 

days of the time such matter is properly referred to them, 

the Directors shall ask the City's Mayor and Metro's 

Executive Director to resolve the dispute, subject to 

applicable statutory permit requirements, policies or 

procedures. In the event of an emergency, either Director may 

(after notifying the other Director) refer a Project, 

Mitigation, Compensation, or System Improvement dispute 

immediately to the Mayor and Executive Director of Metro for 

resolution. The Mayor and Executive Director may call upon 

the Executive Committee for assistance. 
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8.5 Exhaustion of Procedural Stems. Metro and the City agree to 

exhaust each of these procedural steps before seeking to 

resolve disputes in a court of law or other tribunal, except 

to the extent that these procedures conflict with formal 

administrative appeal procedures. 

SECTION 9. INDEMNIFICATION; TERM OF AGREEMENT 

9.1 Indemnification. To the maximum extent permitted by applicable 

law, the City and Metro shall protect, indemnify, defend and 

hold harmless each other, respectively, its employees, 

agents, contractors, subcontractors,officers, directors, 

attorneys, successors and assigns, from and against 'any and 

all liabilities, damages, claims, demands, judgments, losses, 

harm, costs, expenses, suits or actions, including but not 

limited to app~als, caused by the acts or omissions of the 

indemnifying party its agents, employees, contractors, 

subcontractors, officers, directors, attorneys, successors or 

assigns, arising out of or in connection with or as a result 

of this Agreement or the performance by the indemnifying 

party of any of its obligations hereunder. 

9. 2 ~. This Agreement shall be effective commencing on the 

first date when it has been duly authorized and executed by 

both Municipalities. The Agreement shall expire upon the 
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completion of the Project, Mitigation,' Compensation, and 

System Improvements; provided that the Agreement ,may be 

terminated at an earlier or later date by mutual written' -

agreement of the Parties. 

SECTION 10. MISCELLANEOUS 

10.1 Notices to Metro. Until Metro notifies the City in, writing 

otherwise, all notices to Metro required under the terms of 

this Agreement shall be given in writing, addressed as 

tollows: 

Metro Project Management Section 

Technical Programs Division 

Mail Stop 130, Exchange Building 

821 Second Avenue 

Seattle, Washington 98104 

Attn: Renton Project Capital Project Coordinator 

Notices by facsimile, if receipt is confirmed, may be used to 

expedite, but not replace, the above procedure. Metro's 

facsimile number is 684-2167. 

10.2 Notices to the City. Until the City notifies Metro in writing 

otherwise, all notices to the City required under the terms 

of this Agree~ent shall be given in writing, addressed as 

follows: 
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City of Renton 

Administrator of Planning/Building/Public Works 

Municipal Building 

200 Mill Avenue South 

Renton, Washington 98055 

Attn: Metro Treatment Plant Project Manager 

Notices by facsimile, if receipt is confirmed, may also be 

used to expedite, but not replace, the above procedure. The 

City of Renton's facsimile number is 235-2541. 

All 'written notices required under this Agreement shall be 

deemed received three (3) business days after the day they 

were mailed, or ~ight (8) regular business hours after they 

were sent out for hand delivery to the addressee. Transmitted 

and confirmed delivery of written notices via telephone 

facsimile, while expediting. reviews and possible responses, 

will not be considered official notification. 

10.3 Assignment. This Agreement may not be assigned by either 

party without the prior consent or the other party. 

10.4 Relationship of the Parties. Nothing in this Agreement is 

intended to create a partnership or constitut~ a joint 

venture betweert the City and Metro. No party to this 

Agreement shall have. any responsibility to perform services 
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for or to assume contractual obligations which are the 

obligation of the other party. Nothing herein shall 

constitute either party as a partner, agent or representative 

of the other pa::t;ty, or create any fiduciary relationship 

between them. 

10.5 Waiver. Unless otherwise specifically provided by the terms 

of this Agreement, no delay,' or failure to exercise a right 

resulting from any breach of this Agreement shall impair such 

right or shall be construed to be a waiver thereof, but such 

right may be exercised from time to time and as often as may 

be deemed expedient. Any waiver shall be in writing and 

signed by the party granting such waiver. If any 

representation, warranty or covenant contained in this 

Agreement is breached by either party and thereafter waived 

by the other party, such waiver shall be limited to the 

particular breach so waived and shall not be deemed to waive 

any other breach under this Agreement. 

10.6 Effect of Recitals. The recitals set forth in Section l above 

are a material part or this Agreement and are fully 

~ncorporated in its terms. 

10.7 Section Captions. References. The section headings an~ 

captions contained herein are included for convenience only 
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and shall not be considered a part hereof or affect in any 

manner the construction or interpretation hereof. Except as 

otherwise indicated, all references herein to sections and 

subsections are to sections and subsections of this 

Agreement. 

10.8 Seyerability. In the event that any provision of this 

Agreement shall, for any reason, be determined to be invalid, 

illega'l or unenforceable in any respect, the parties hereto 

shall negotiate in good faith and agree to such amendments, 

modifications or supplemerits of or to this Agreement or such 

other, actions as shall, to the maximum e'xtent practicable in 

light of such determination, implement and give effect to the 

intentions of the parties as reflected herein. The other 

provisions of this Agreement shall remain in full force and 

effect. 

10.9 Amendment. This document may not be amended except by a 

written agreement signed by the parties. 
, . 

10.10 Governing Law. This Agreement shall be governed by and 
, \ 

construed in accordance with the laws of the State of 

Washington. 

10.11 No Other Agreements. All negotiations, proposals and 

agreements prior to the date of this Agreement with respect 
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to the subj~ct matter hereof are merged herein and superseded 

hereby. 

10.12 Limitation of Liability. The obligations or Metro under this 

Agreement are payable solely from Metro-s Sewer Revenue Fund. 

This Agreement is not intended as, nor shall it be construed 

as, a d~bt or general obligation of Metro. The execution or 

performance of this Agreement shall not impose any personal 

liabili ty on any member, officers employee, agent, advisor, 

or consultant of either Metro or the City. 

10.13 Successors and Asslqns. This Agreement shall be bindinalanon 

and inure to the benefit of. the respective permitted assigns, 

administrators and trustees of Metro and the City. 

10.14 Execution of Documents. This Agreement may be executed in 

any number of duplicate originals, any of which shall be 

regarded for all purposes as an original and all of which 

shall constitute but one and the same instrument. 

10.15 No Third-Party Beneficiaries. In promising performance to 

one another under this Agreement, the Parties intend to 

create binding legal obligations to and rights of enforcement 

in (i) one another, and (ii) one another's permitted 

assignees or S'Uccessors in interest. The partie~ expressly do 

not intend to create any obligation or liability, or promise 
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any performance to, any third party. The parties have not 

created for any third party any right to enforce this 

Agreement. 

IN WITNESS WHEREOF, the City and Metro have caused this 

Agreement to be executed in their respective names, have 

caused their respective seals to be hereto affixed, and have 

caused this Agreement to be attested, all by their duly 

authorized officers, and the City ana Metro nave caused this 

Agreement to be dated as of the date and year first written 

above. 
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OS/24/91 

EXHIBIT A-I 
METRO EAST DIVISION WASTEWATER TREATMENT PLANT 

. PHASE III ENLARGEMENT 
. PROJECT SCHEDULE 

Metro's Final Supplemental Environmental Impact 
Statement Issued 

12344 

OS/24/91 
OS/28/91 
OS/29/91 
05/30/91 
06/06/91 
06/11/01 

Renton Technical Advisory Committee Meeting on Project 
Public Notice for Hearing Published 

06/26/91 

06/26/91 . 

06/27/91 

06/27/91 

07/10/91 

07/29/91 

Renton Technical Advisory Committee Meeting on Project 
Metro Water Quality Committee Reviews MOA 
Metro Council Reviews MOA 
Public Hearing Before Renton Hearing Examiner on Site 
Plan, Shoreline, and Special Permit Applications 
Hearing Examiner's Decision Due (assumes only one 
hearing and no SEPA appeal) 
Appeal Period for Hearing Examine.r's Decision On Site 
Plan Approval Begins 
Shoreline Substantial Development Permit Submitted to 
Ecology; 30-day Appeal Period .Begins 
Apply for Annual Grading Permit and Construction; 
Permit for Site Preparation Phase . 
Appeal Period for Hearing Examiner's Decision On Site 
Plan Approval Ends 
Ecology Appeal Period for Shoreline Substantial 
Development Permit Expires. 

08/01/91 Construction Permits Issued for Site Work 
Summer 1991 Complete Site Preparation Design 
Summer 1991 Advertise Site Preparation Contract . 
August 1991 Metro Notice to Proceed for Site Preparation 
August 1991 Begin Site Preparation Construction 
Summer 1991 Complete Enlargement III Predesign Report 
Summer 1991-Negotiate Liquid Stream Facilities Final Design 
Fall 1991 Contract 
Fall 1991 Begin Final Design, Liquid Steam Facilities Contract 
Fall 1992 Advertise Liquid Stream Facilities Contract 
Winter 1992 Begin Liquid Stream Facilities Construction 
Fall 1991 Negotiate Final Design, Solids Stream Facilities 
Spring 1992 Begin Final Des~gn, Solids Stream Facilities Ccintract 
Spring 1993 Advertise solids Stream Facilities Contract 
Spring 1993 Begin Solids Stream Facilities Construction 
Winter 1994 Negotiate and Begin Final Design for Internal 

Fall 1995 
Winter 1995 
Spring 1992 
Spring 1996 

Exhibit A-I 

Landscaping Contract 
Advertise Internal Landscaping Contract 
Begin Internal Landscaping Construction 
Instrumentation/Control Negotiated Procurement 
Constru~tion Cleanup Contract 
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EXHIBIT A-2 

METRO EAST DIVISION WASTEWATER TREATMENT PLANT 

PHASE III ENLARGEMENT 

SYSTEM IMPROVEMENTS SCHEDULE 

. 
(ESTIMATED TIMEFRAMES) 

Cedar River Trunk 

Summer 1991 Complete Preliminary Design and SEPA Process 

Fall 1991 Begin Design 

Winter 1991 Complete Design 

Winter 1992 Begin Construction 

Spring 1992 Complete Construction 

MayVallev interceptor 

Spring 1991 Planning and Preliminary Design Activities 

Fall 1992 SEPA Process 

Winter 1992 Begin Design 

B"m;~ina 1993 Comnlete Desian 

Summer 1993 Begin Construction 

Winter 1993 Complete Construct~on 

Cascade Siphon/Footbridce 

Currently P+eliminary Design 

Spring 1991 SEPA Process; Complete Design 

Exhibit A-2 
June 5, 1996 

Page 1 of 1 

12i34:':I: 



Summer '1991 Begin Construction 

Summer 1991 Complete Construction 
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EXHIBIT A-3 

SECTION 1. SCOPE. SCHEDULE AND BUDGET 

A. ___ SCOPE 

NEED: 
The Renton Sunset Interceptor· Project will allow the 
elimination of an existing sanitary sewer lift station 
.LRenton Sunset Lift Station) and the need to· bypass excess 
flows to another sewage lift station (Rent9n Devil' s Elbow 
Lift Station). The Renton Sunset Lift Station was originally 
constructed in 1963 and. was rehabilitated in 1975. It has 
reached its useful life and as such. either needs to be 
replaced or eliminated. The Renton Sunset Lift Station 
currently operates at or above its capacity for a substantial 
portion of the wet weather season. It is not uncommon for 
the station to run continuously at peak capacity f9r periods 
exceeding five days. It is difficult to Quantify precisely 
,the number or duration of these events because they vary 
based on the type .. duration and freQuency of rain eyents. 
What can be said is that this station, by far, has the 
greatest number of operating hours of any of the City's 
twenty-three (23) lift stations. 

If this station has either a failure or if the flows to the 
sta~ion exceed its pumping capacity, then, the excess flows 
are diverted by way of an overflow manhole to the Renton 
Devil's Elbow Lift Station. The Renton Devil's Elbow station 
was constructed in 1985 as a temporary station until a 
gravity main could be installed. Because of environmental 
and permitting constraints, the ability to construct the 
gravity facility may not be f~asible. As such, the City has 
decided to pursue the Sunset Interceptor Project as the 
permanent solution. This decision· is based on the 
anticipated ability to obtain environmental and permit 

\ 

.approval in an expeditious manner due to the proj ect being 
located ·entirely within existing City right-of-way. 

The existing system as described, because of its reliance on 
two sewage lift stations, is prone to overflows. In 
addition, because of these stations proximity to Honey Creek, 
when overflows occur they typically flow to Honey Creek. 
Since 1990 there have been a number of overflows from the 
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Renton Devil's Elbow Lift Station. The largest overflow 
occurred in April of 1991 when as much as one hundred 
thousand (100,000) gallons of sewage was released. Besides 
the one large overflow, the other spills have been relatively 
small (1,000 gallons or lessl. Since 1990 these small events 
have occurred less than twice per year. 

Honey Creek is a 1.2 mile tributary to May Creek, which is 
tributary to Lake Washington. Honey Creek presently provides 
habitat to juvenile cutthroat trout and Coho salmon. The 

. City has also designated the pathway that currently exists 
adj acent to Honey' Creek as part of its master trail system 
and as such is currently obtaining property and/or easements 
along the entire reach. 

In addition to the sensitivity of Honey Creek, both stations 
are located within Zone 2 of the City's Aquifer Protection 
A.rea (APAI. This APA was establiShed in recognition of the 
City's aQuifer being designated a sole source aquifer by the 
Environmental Protection Agency. One of the goals of the APA 
is to limit the potential of contaminates from entering the 
groundwater that may have the potential of entering the 
City's water supply. As such, the Wastewater Utility 
evaluates projects within the APA that provide the ability to 
either eliminate existing lift stations or upgrade them to 
minimize the potential for an overflow. 

BENEFIT: 
The Renton Sunset Interceptor Proj ect will allow the City to 
direct the majority of the basins flows (approximately 80%1 
by gravity to the Metro Eastside Interceptor. This will 
greatly minimize the potential of a sewage overflow either to 
Honey Creek or the City's' aQuifer by removing the to need 
rely on the mechanical and electrical components of a sewage 
lift station for 80% of the flows within the basin. It' will 
also defer or obviate the need for the May Valley InterceptQr 
as envisioned in the sewage plan for the metropolitan ars:a. 

The Renton Sunset Interceptor will significantly reduce 
o.peration and maintenance needs through' elimination of the 
Sunset Lift Station and Forcemain. Currently. the City 
performs maintenance of its stations twice weekly. 
Installation of· this interceptor will eliminate the need to 
provide the twice weekly maintenance to' the Renton SUnset 
Lift Station as well as reduce material costs associated with 
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that maintenance. Typical maintenance-· for a· gravity 
interceptor is ys:;arly inspection with cleaning as required. 
The Sunset Interceptor will also provide an anticipated fifty 
(50) year life to thi~ portion of the City system that 
currently is at the end of its useful life. 

The City has adopted a recycled content procurement policy 
which encourages the use of recycled products in proj ects '. 
wherever practicable. In. addition, this proj ect will 
conserve electricity through the elimination of a sewage lift 
station for a gravity sewer main. 

DESCRIPTION: 
This project consist~ of construction of .approximately: 

.• 5,785 linear feet of IS-inch to l8-inch sanitary 
sewer main 
• 15 sewer manholes 
• 3,300 square yards of asphalt paying 
• Related appurtenances to the construction of a 
ganitary sewer main 

B. SCHEDULE 

City of Renton Project Time Schedule 

Preliminary Engineering 
R...e,po_r_t 

T.Joan Agreement Signed 

Required Permits Obtained 

Design Engineering 

L~nd ROW Acquisition 

.f.'.repare Bid Documents 

Award Construction Contract 

Begin Construction 

.CQmplete Constructipn 

~lose-out Report completed 
Estimated Project Budget 

Preliminary Engineer 
Report 

January 1996 

April 1996 

May 1996 

May 1996 

.June 1996 

J:.ul.y 1996 

Auqus~l.:i2 6 

September 1996 

July 1997 

October 1997 

.;1.::..Q..::. 

Design Engineering 8500,000 

J..,and/R-O-W Acquisition 

ExhibitA-3: June 5, 1996 
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I 
I 
I 
I 
I 

I 

Sales or Use Taxes 

Other Fees 

Construction Inspection 

SJ;,~]Jp---~ 

Financing C~ 

Contingency (15%) 

Construction 

~QTAL ES~IMATED COSTS 

Exhibit A-3: June 5, 1996 
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.$.207,460 

~ 

$80,000 

-~ 

-$~ 

$330,000 

$2,214,600 

$3,332,060 
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EXHIBIT B 

METRO EAST DIVISION WASTEWATER TREATMENT PLANT 

PHASE III ENIARGEMENT 

METRO'S MITIGATION COMMITMENTS 

GeoloQic. Soil and Groundwater Resources 

l. Metro will limit disturbance of existing ground surfaces as 
much as possible. 

2. Metro will provide surface erosion control such as plantings, 
check dams, earth berms and silt fences. 

3. Metro will cover soil stockpiles with visqueen or poly tarps 
and surround the stockpiles with ecology blocks or hay bales. 

4. Metro will construct sedimentation basins to remove silt from 
construction area runoff and will design and construct 
dewatering wells to produce silt-free discharge. 

5. Auger cast piles or stone column foundations will be used for 
facilities constructed during the Phase III enlargement. 

6. Prior to the start of on-site excavation, Metro will perform 
detailed testing of soil and groundwater to determine whether 
they are contaminated. 

7. A groundwater dewatering system will be designed in a manner 
that will not discharge contaminated groundwater to surface 
waters or induce transport of contaminants, sand, or silt. 

8. The dewatering system will include sampling ports that allow 
the groundwater discharge to be monitored for contaminants, 
sand, "and silt. " 

9. If contaminated. soils or groundwater are encountered, they 
will be treated and disposed of in accordance with applicable 
state and federal laws. 

10. -Contaminated soit and groundwater will be handled and 
disposed of in a manner that reduces "or eliminates the. 
transport of contaminants during construction and dewaterinq. 

11. Recharge wells will be used" to reduce potential subsurface 
soil instability due to dewatering. Contaminated groundwater 
will not be discharged into the recharge wells. 

12. Where permitted by state and federal law~ contaminated 
groundwater will be discharged to the treatment facility for 
secondary treatment, or discharged to the Effluent Transfer 
System. 
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13. Facilities constructed during the Phase III enlargement will 

be engineered to withstand seismic events of 0.3 g. ground 
acceleration with a return frequency of one in 500 years. 

14. Soils obviously susceptible to liquefaction wilL be over
excavated to Provide a more stable base in areas wnere 
facilities will be' constructed during the Phase .III enlargement.' 

Air Resources 

Operations: 

15. An odor control system will be developed for the Phase III 
enlargement that will meet Metro's odor control standard of 5 
odor units (dilutions to threshold measure) at the property 
boundary of ,the treatment plant. 

16. Structures at the treatment plant will be covered or enclosed 
and the gases vented to an appropriate scrubber, filter, or 
stack as necessary to meet the 5 odor unit standard. 
Structures that may be covered include the division channel, 
primary effluent collection channel, and settled sewage 
channel. The grit screening structure may be enclosed and 
vented through a scrubber, stack, or both. The wet well may 
be ventilated directly to the stack, as odors emanating from 
this area are not particularly strong and are effectively 
controlled with pre-chlorination .. 

17. Odors from the pre-aeration grit removal tank will be 
controlled with plant pre-chlorination. 

18. The odor control system will be operated in a manner to 
provide sufficient chlorination t;o reduce treatment plant 
odors but not enough to produce a noticeable chlorine odor 
impact in the surrounding area. 

19. A one- or two-stage chemical treatment system will be 
employed to scrub gases, as necessary, prior to discharge. 

20. Odor control units will be serviced on a regular, scheduled 
basis, and every effort will be made to ensure the proper 
operation of all odor control systems. 

21. Odor complaints will be addressed promptly, a cause for the 
odor determined, and a resolution defined, if possible. 

22. Odor contiol stacks will be designed to appropriate aesthetic 
and architectural standards to attenuate visual impacts and 

.Go integrate the stacks into the overall mitigation plan. 
23. Aeration tank odors will be reduced by switching from the 

present Wyss swing diffusers to fine-bubble aeration with 
fresh feed air blowers. 

24. Activated carbon adsorption towers will be provided 'to reduce 
the odors from the dissolved air flotation tanks (DAFT). 
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25. The existing sludge truck load-out area will be further 

contained and enclosed. Trucks loaded with sludge will be 
covered and moved off-site as promptly as possible to avoid 
creating additional odor sources adjacent to the plant1s 
north perimeter. 

26. Fixed covers will be provided for the digesters to reduce 
odors. The digester gas management system will be modified to 
limit gaseous digester discharges to emergencies' only. 

Construction: 
27. Metro will take steps during construction to minimize 

fugitive dust generation. These may include wetting exposed 
surfaces and periodically cleaning streets. Efforts will be 
made to limit, to the extent possible, the duration of 
construction that may generate dust. 

28. Contractors will be required to maintain vehicles and 
equipment to minimize exhaust emissions. Prolonged vehicle 
idling will be prohibited. 

29. Odor control facilities will not be disturbed during 
construction periods that are conducive to high odor 
generation ,(e.g. periods of hot weather and still ai
conditions) . 

Surface Water ,Resources 

Construction: 

30. Best management sediment control practices will be undertaken 
during construction to mipimize impacts to surface water, 
consistent with the Stormwater Management Manual for the 
Puget Sound Basin (Draft, Washington Department of Ecology, 
19so), and the King County Surface Water Design Manual. Such 
measures could include: 
a. Using a temporary plastic cover for disturbed slopes, 

toed in at the top of. the slope and weighted down with 
sandbags or tires. 

b. Clearing only where construction will occur to minimize 
exposed soils and resulting increased erosion. 

c. Stabilizing fine graded disturbed areas by establishing 
permanent grass stands. 

d. Locating a ridge of compacted soil or swale with a 
vegetative lining at the top or along the base of 
sloping disturbed areas. 

e. Providing permanent channels lined with appropriate 
vegetation or structural material as :necessary and 
designing such channels to safe'ly convey excess 
stormwater away from an area. 
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f. Providing temporary sediment barriers of entrenched 
filter fabric stretched across and attached to 
supporting posts where necessary. 

1·23·44 

g. Providing temporary sediment barriers consisting of a 
row of entrenched and anchored straw bales where 

h. Providing sediment filters or an excavated impounding 
area around a storm drain, drop inlet, or curb inlet 
where necessary. 

i. Providing small temporary pending areas with gravel 
outlets, formed by excavation and/or by constructing an 
earthen embankment, where necessary. ' 

j. Providing temporary basins with controlled stormwater 
release structures, formed by constructing an emb~nkment 
of compacted soil across a drainage way, where 
necessary. 

Materials Handling 

31. Contractors will be required to handle paints, solvents, and 
other construction chemicals and materials to minimize spills 
and contamination on-site and to adjacent waters. 

Operations: 

32. Sediment and water quality in discharge areas will be 
monitored to detect unforeseen impacts using Metro's "Red 
Flag system," :which compiles and summarizes data for rapid 
assessment when predetermined criteria are violated. 

33. Metro will ensure continued compliance with the requirements 
of its NODES permit limits'and conditions. 

34. Stormwater discharges will also be consistent with Metro's 
NODES permit requirements and other applicable state and 
local regulations. 

35. Metro will install new backup controls for the inEluent pumps 
to reduce the potential for an interceptor line overflow 
event in the vicinity of the treatment plant. 

Biological Resources 
36. Plant materials associated with project landscaping will be 

compatible with native plant species. 
37. Mitigation measures to pr6tect identified on-site wetlands 

and the eastern border of the treatment plant adjoining the 
P-1 Channel will include the following: 
a. using silt aprons around wetland areas to capture water 

and wind-borne sediment~ when excavation occur~ adjacent 
to wetland areas; 

b. constructing temporary fences around the wetland areas 
to prevent incursions into the wetlands and a 2S' buffer 
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38. 

area by humans and machine~y during construction 
activities; 
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c. cont~olling construction water runoff and daway from the 
wetlands, and; 

d. preserving existing wetland hydrology (e.g. maintain 
existing flow pattern through the wetland) . 

Mitigation measures to protect herons will include the 
following: 
a. Contacting appropriate State agencies if it becomes 

apparent during construction that protective measures 
are warranted. 

b. Ensuring that exterior lighting is indirect or shielded. 
c. Instituting a "cbnstruction hotline" that will take 

calls from individuals concerned about specific impacts 
during treatment plant construction. Metro will then 
attempt to promptly resolve these concerns. 

d. If protective action is warranted due to the concurrent 
construction of several projects in the area, Metro will 
work jointly with the managers of these projects to 
develop a program to monitor potential disturbance to 
the Black River Heron Rookery. 

Energy 

39. Metro will improve the operational efficiency of the plant·s 
thermal heat source and the plant heat extractors (heat 
pumps). Metro will employ energy efficient motors for all 
hish duty applications. 

40. Metro will improve plant power distribution and.reduce energy 
distribution losses by installi~g new cabling. 

Environmental Health 

41. The chorine building and the building used for the storage of 
sulfur dioxide will be updated to comply with the current 
Uniform Fire Code. 

42 Existing seciurity measures such as television monitoring, 
security fencing, restricted access., locked chlorine 
building, on-site patrolling, and no on-site storage of 
chlorine tank cars Qutside the chlorine c?ntainment building 
will continue to be implemented.' 

43. Metro·s existing emergency response plan will be updated as 
needed. 

44. Metro will cont~nue to supply dual access to the chlorine and 
sulfur dioxide area during both construction and operation of 
the enlarged facility. 

Noise 
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Operations: 

45. Operational noise levels will be controlled by acoustical 
treatment implemented during the design of the facility to 
meet all applicable noise control ordinances. 

46. To the extent practicable, noisy equipment will be located 
within buildings or enclosures; the walls of such rooms will 
be sealed and lined with acoustically absorptive panels; and 
exterior walls and roofs will be constructed to provid~ 
sufficient attenuation to meet project design noise criteria. 

47. Ventilation, combustion, and make-up air openings may be 
protected by silencers or acoustical louvers. Blow-down or 
flow-off vents may be provided with silencers. 

Land and Shoreline Use 

Construction: 

48. All permitting efforts will be coordinated with City of 
Renton staff and other agencies with jurisdiction. All permit 
requirements will be met during construction and operation. 

49. The site will be developed in a manner to minimize aesthetic 
impacts and blend harmoniously with the surrounding area. 
Landscaping measures will be implemented to minimize visual 
impacts associated with the treatment plant that could affect 
surrounding land uses. Odor control measures described above 
in the Air Resources section will be implemented to minimize 
off-site transmission of odors. 

Aesthetics 

50. A vegetated perimeter berm with windows opening into the site 
will be built during the first phase of construction to 
partially screen the facility as well as to integrate the 
facility with the surrounding landscape. 

51. -The specific locations of the berms include: the area 
adjacent to Monster Road from t;:he southern end of the project 
site to the intersection of Oakesdale Avenue at the 
northe~nmost corner of the site; the areas from the 
intersection of Monster Road and Oakesdale Avenue between the 
road and the on-site wetland area to the eastern most corner 
of the existing digesters; the Oakesdale Avenue entrance and 
the area adjacent to the facility entrance from Southwest 

. Grady Way. These berms will be gently rolling landforms 
interrupted to allow views into selected campus-like areas of 
the site. The height on the landforms will vary from low 
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points of 0 to 5 feet to high points of approximately 15 to 
20 feet above existing grade. 

52. The berms will be planted ~ith deciduous and evergreen trees 
and shrubs. These materials will be planted at sizes that are 
regularly available within the landscape industry. The sizes 
and species will be selected to create the most effective and 
fa~test growing screen for the existing and. proposed 
facilities. Selected materials will be planted densely and 
will create a layering of evergreen and deciduous color and 
texture. 

53. The landscaping plan will be developed for the site to screen 
the plant, allow windows into the site to view its 
campus-like areas, blend the facility with the surrounding 
landscape, enhance the campus-like setting, and re-direct or 
block views that- focus on plant structures or equipment. 

54. Selected native evergreen and deciduous materials will be 
chosen and planted along the P-l channel and extended into 
the facility. These plant materials will also be used to form 
a year-round buffer along the northern boundary for the site 
between Oakesdale Avenue and the on-site wetlands, if the 
proposed mid-rise office use of the property to the north 
occurs. 

55. Along Monster Road,which forms the western boundary of the 
site, plant materials of the varieties found in this existing 
hillside forest will be planted. These plantings will cascade 
down into the site and form year-round screening along the 
berm and will direct views to campus-like areas of the 
facility. 

56. All areas of the site that receIve landscape plantings will 
also receive a permanent irrigation system. In areas that 
will receive native plant materials, the irrigation system is 
expected to be used for ~pproximately 2 - 5 years while the 
plants establish themselves. The system will remain in place 
and will be used in drought conditions if the need arises. In 
areas of ornamental plantings and lawn, the irrigation system 
will be used on a'permanent basis. 

57. Planting will be added to interior areas to break up the mass 
of the facility as viewed from the surrounding hillsides. 

58r Major tree groupings will be used to create focal points and 
re-direct views or, in some cases, block views into facilit~ 
areas such as the view from Seventh Avenue to the facility 
site. The views along Oakesdale Avenue to the facility site 
will be enhanced by perimeter landscaping. The additional 
planting in this area will be designed to remove industrial 
elements from view of pedestrians and drivers. 
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59. Exterior lighting will be indirect or will incorporate 
shielded fixtures. 
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60. Metro has retained a project artist to identify art projects 
that will become an integral part of the mitigation plan and 
will be created as part of the Phase III enlargement program. 

Cultural Resources 

61. A professional archaeologist will review final design plans 
and geotechnical testing Logs to determine whether additional 
professional archaeological monitoring of subsurface or other 
ground disturbing activities will be required. The 
archaeologist's review will be limited to those areas where 
it is not known how deep the excavations will penetrate 
through fill and native soils. ! 

62. If cultural resources are identified during construction, 
construction will be halted in an area large enough to 
maintain the integrity of the resource. If a site is 
identified that is of potential cultural signific~nce, a 
systematic testing pr9gram will be undertaken with the 
cooperation of the State Office of Archaeology and Historic 
Preservation (OAXP). If the site is determined eligible to 
the State or National Register of Historic Places, effects of 
the project on the site will be determined and mitigation 
measures developed. . 

63. Swa'wa' tix d (Surge Tank Hill), the potential traditional 
cultural use site adjacent to.the treatment plant, will be. 
evaluated for its cultural significance. Affected tribes will 
be part of the evaluation process. 

Traffic 
64. Metro will participate in the City of Renton's "Grady Way 

TBZ" under Resolution 2827, adopted in December 1990. Metro's 
one-time contribution to the TBZ will be $44,091. 

65. Metro will improve its traffic management plan by expanding 
the treatment plant's ~xisting carport program. 

66. Metro will minimize traffic during construction by: 
a. Providing adequate information to neighborhoods and 

businesses to be affected during construction. 
b. Scheduling construction operations to minimize impact to 

peak'hour traffic operations. 
c. Stockpiling excavated earth on-s~te for use as backfill 

and construction of the perimeter berms. 
d. Prohibiti'ng construction vmrker parking on adjacent 

Public Services and Utilities 
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67. Metro will continue to implement existing safety and security 
measures at the treatment plant to reduce the potential for 
accidents. Metro will also improve the influent control 
system to alleviate overflows due to surcharging in the 
immediate vicinity of the treatment plant. 

Exhibit B 



... r· 12344 
EXHIBIT C 

Metro Resolution 4540, as amended 

(Attached) 
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